

Project Schedule

	Work Task	May	June	July	August
1	Base Mapping and Inventory				
2	Site and Regulatory Analysis				
3	Advisory Group Start-Up Meeting				
4	Division Planning Workshops				
5	Opportunity and Constraints Analysis				
6	Advisory Group Workshop				
7	Alternative Land Use Concepts & Cost Analysis				
8	Advisory Board/Division Workshops				
9	Preliminary Master Plan Development				
10	Preliminary Master Plan Presentation				
11	Master Plan Refinement and Publication				

Scheduled Meetings

1. June 9th - Advisory Committee Start-Up Meeting – Main Clubhouse – 6 PM